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11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers O is extended, Ois not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completingBItems 8 and 15, and returning copies of the amendment, (b} By acknowledging receipt of this amendment on each copy of the offer
submitted; or C}E y seq_arate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION
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C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)
X H.18 "Performance Incentives and Fee Distribution™”

E. IMPORTANT: Contractor @ is not, Ois required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
The purpose of this modification is to incorporate the attached FY 2000 Performance
Incentive (PI)listed below, intoc Part III, Section J, Appendix D, of the contract. This PI
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ORP 4.2.1 Revision 1 "AZ-101 Process Test" dated 3/1/00
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Office of River Protection Performance Incentive Number ORP4.2.1
Revision No. 1 Date; 2/24/00

FY 2000 PERFORMANCE INCENTIVE

SECTION 1
General Information

Descriptive Short Title: AZ-101 Process test
Project Baseline Summary (PBS): TWwW04
Maximum Available Incentive Fee:  $750,000
Type: X Standard X Stretch

SECTION 2
Technical Contacts

ORP Point of Contact: J. A. Poppiti
Contractor Point of Contact: J. G. Cusack

SECTION 3
Performance Expectations and Earning Schedule

GENERAL REQUIREMENTS: In order to earn incentive fee under this Performance Incentive, the Contractor shall:
1. Meet the specific completion criteria and expectations set forth in this Performance Incentive; and

2. Notincur any unfavorable cost variance [(BCWP-ACWP)/BCWP] less than -5.0 percent, or incur any unfavorable schedule
variance [(BCWP-BCWS/BCWS] less than -7.5 percent, measured at the Project Baseline Summary level identified in Section
1, at the end of FY 2000.

STANDARD (10%)
1. Complete AZ-101 Process Test (110.070A) by 09/30/00 -- earn 10% of fee

STRETCH (90%) :

1. Complete AZ-101 Process Test by 08/30/00 -- earn 20% of fee
2. Complete AZ101 Process Test by 07/28/00 — earn 30% of fee
3. Complete AZ-101 Process Test by 06/30/00 -- eam 50% of fee
4. Complete AZ-101 Process Test by 06/06/00 — earn 100% of fee

Contract Number DE-AC06-99RL14047




Office of River Protection Performance Incentive Number QRP4.2.1
Revision No. 1 Date: 2/24/00

SECTION 4
Performance Requirements

DEFINE COMPLETION: (Specify Performance Elements and describe indicators of success (quality/progress). Include baseline
documentation/data against which completion documentation should be compared.)

AZ-101 Process Test is complete in accordance with WHC-SD-WM-PTP-027 and Mixer Pump Test Procedure TF-OTP-210-001.
Formal transmittal of: a) the completed Operations Test Procedure and b) Test data to ORP, no later than the date specified in

Section 3.

DEFINITIONS: (define terms)
“Unreasonable Weather Delay” are weather delays in excess of the routine winter delays, and are part of a site work stoppage.

COMPLETION DOCUMENTS LIST: (Name the Documents, Databases, etc., which will be submitted to show completion Jfor each
Performance Expectation.)

Formally issued completed Operations Test Procedure, and Test data

ASSUMPTIONS/TECHNICAL BOUNDARY CONDITIONS: (For reasonably foreseeable impacts to performance that are not within

control of Contractor. If the assumption or condition proves false, the remedy is renegotiations unless stated otherwise.)

1. A day-for-day slip will be accommodated for unreasonable weather delays if written notification of the delay is provided within
5 working days of incurring the delay.

2. Ifthere is a stop work order unrelated to the AY/AZ construction and aperations activities, that prohibits operation of the mixer
pumps, day-for-day slip will be accommodated if written notification is provided within 5 working days of incurring the delay.

3. No major equipment failure [i.e., mixer pumps, airlift circulators, suspended solids profiler (SSP) and URSILLA] requiring
long lead repair.

SECTION.5
Signatyres
- - Edrd 7 7 ;Ila’y
Manager, ORP/Date ' PrestentA and General Manager, CHG/Date{ i)
ORR Confraits fficer/Date . “CH& Contract Representative/Date e
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